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Current Status
➢ Closing of the TCO (Temporary Construction Opening) 

completed on June 12th with the membrane leak test – 
all welds passed the test.

➢ Upstream and downstream End Walls and the 3 APAs 
of the second drift volume (APA 4,5, and 6) set in place 
between last and this week.
.

➢ First set of field cages (upstream one) deployed yesterday

➢ Second set of field cages (midstream one) deployed today
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Current Status
➢ Purity monitors assembled and tested. Currently held under vacuum, 

waiting for the final check out and cleaning before insertion in the 
cryostat next week

➢ All CRT modules forming the downstream wall installed as of 
yesterday

➢ APA 46 WIBs installed and tested   all WIBs for the 6 APAs now in →

place and all CE boxes working
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Current Status
➢ Dynamic temperature gradient monitor (from Hawaii) assembled, motor and all sensor tested. 

Ready to be installed in the cryostat this Saturday

➢ All parts for the static temperature gradient monitor (from Valencia) @ CERN and being 
currently assembled. Lifting test of the rod+cables performed last week to define lifting 
procedure and installation path
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Towards the beam run

➢ On schedule to finish the installation by Friday next week (June 29th)

➢ Last general checkout before manhole sealing possible between June 29th and July 2nd (Monday)

➢ July 3rd: Reception by HSE of the cryogenic connections to the safety system. Needs HSE 
approval (which should arrive the same day) to be able to operate the system

➢  July 4th – 5th: purging of cryogenic pipes with cryostat off the system (i.e., no Argon going into 
the cryostat)

➢ July 9th (Monday): cryostat purge starts. 4 weeks allocated for purge and cooldown operations

➢ August 6th (Monday): cryostat filling starts. 4 weeks, 40 trucks, 2/3 trucks per day

August 30th: ProtoDUNESP cryostat full, starting detector activation!
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